Caribbean Food Systems

  "Research Issues" Workshop, 

 Castries, St Lucia, 17-19 October 2002
Next Steps

· By mid-Nov 02: St Lucia Workshop Report on www.gecafs.org
· By end-Nov 02:  ISG (Interim Steering Group) to determine strategy of how best to organise follow-up discussions with CARICOM and key Ministries in region
· By mid-Jan 03: ISG to draft main blocks of research proposal and concept note for possible seed funds for proposal preparation
· Late-Feb 03: ISG meeting to draft research proposal and identify potential collaborators
· By Jun 03: Proposal finalisation
· From mid-03: Discussion with potential donors
· By mid-04: Project launch workshop
